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*SP-15-1(13)10                  WASHINGTON INTERCHANGE AT RP 1 31 $57,514.55ADAMS & SMITH INC ($421,921.58) $57,514.55 08/12/2003
SP-0020(1)0                     SR-20, I-15 TO SR-89                               6 $1,027,982.08AMES CONSTRUCTION INC $51,399.10 $976,582.98 08/04/2003
BRO-LC49(27)                    SP. FK. RIV. POWERHOUSE RD. SE OF 4 $277,975.52BUILD INC $13,898.78 $264,076.74 08/12/2003
NH-0040(40)86                   US-40, 300 EAST DUCHESNE. TO ANTE 3 $571,677.12BURDICK PAVING $28,583.86 $543,093.26 08/05/2003
NH-0040(46)145                  US-40; VERNAL MAIN STREET              1 $414,359.93 $20,718.00 $393,641.93 08/25/2003
STP-0108(7)3                    SYRACUSE ROAD; MAIN STREET TO 1 3 $331,487.00BUTTERS CONSTRUCTION & TOWERS SAN $16,574.35 $314,912.65 08/12/2003
SP-0091(18)26                   SR-91; 600 SOUTH MAIN STREET, LOG 3 $57,226.34CODY EKKER $2,861.32 $54,365.02 08/05/2003
BRO-LC47(5)                     ASHLEY CREEK BRIDGES; DRY FORK 5 $6,863.19FLARE CONSTR INC ($9,510.48) $6,863.19 08/20/2003
STP-1100(2)0                    WATERY LANE; SR-13 TO 600 NORTH 5 $221,274.18 $11,063.71 $210,210.47 08/14/2003
STP-9999(331)                   REGION THREE VARIOUS LOCATIONS 2 $317,669.19FREHNER CONSTR CO INC $15,883.46 $301,785.73 08/06/2003
SP-215-9(47)22                  I-215 TO I-80 COLLECTOR                      4 $265,103.00GATEWAY COMPANY THE $13,255.15 $251,847.85 08/27/2003
NH-0089(63)297                  SR-89, 800 NORTH OREM TO 1100 WE 2 $451,723.60GENEVA ROCK PRODUCTS INC $22,586.18 $429,137.42 08/06/2003
SP-9999(639)                    PMSC; VARIOUS LOCATIONS IN REGIO 6 $1,062,428.17 $53,121.41 $1,009,306.76 08/12/2003
STP-2082(6)11                   HIGHLAND DRIVE 4500 SOUTH TO 330 8 $242,681.11 $12,134.06 $230,547.05 08/19/2003
BHF-0088(1)0                    GREEN RIVER BRIDGE ON SR-88         2 $26,350.80GERBER CONST INC ($9,914.51) $26,350.80 08/20/2003
SP-70-1(33)57                   I-70 OVER SR-89, SALINA INTERCHANG 2 $15,946.82 $797.34 $15,149.48 08/19/2003
*IBHF-80-3(134)102              I-80 OVER UPRR, NORTH OF BLACKRO 7 $129,293.73GRANITE CONSTRUCTION CO OF UT $6,464.69 $122,829.04 08/04/2003
IM-15-4(40)169                  I-15, FILMORE TO NORTH HOLDEN 6 $3,899.35 ($83,002.00) $3,899.35 08/12/2003
IM-15-8(103)379                 I-15; ELWOOD TO WEST TREMONTON 5 $464,101.25 $23,205.06 $440,896.19 08/25/2003
SP-0107(2)2                     SR-107 AT JCT SR-108, WESTPOINT    6 $17,817.92 $890.90 $16,927.02 08/18/2003
SP-9999(670)                    CURB MATCH, VARIOUS LOCATIONS 2 $3,378.00 $168.90 $3,209.10 08/05/2003
STP-0039(7)2                    SR-39 AT 3500 WEST                              1 $141,443.34 $7,072.17 $134,371.17 08/21/2003
STP-3116(1)0                    DANIELS ROAD; SR-40 TO SR-189 & W 1 $271,058.79 $13,552.94 $257,505.85 08/06/2003
STP-9999(308)                   SR-48 & SR-89, PMSC #2 4 $321.52 ($12,447.41) $321.52 08/20/2003
STP-LC11(18)                    UTAH BOTANICAL CENTER, PHASE I   4 $68,582.80 $3,429.14 $65,153.66 08/19/2003
*HPP-STP-0071(12)0              SR-71, 12300 SOUTH; BANGERTER HW 16 $929,383.39GRW DESIGN BUILDERS $46,469.17 $882,914.22 08/19/2003
*HPP-STP-0071(12)0              SR-71, 12300 SOUTH; BANGERTER HW 17 $1,906,226.00 $95,311.30 $1,810,914.70 08/25/2003
*HPP-STP-0071(12)0              SR-71, 12300 SOUTH; BANGERTER HW 15 $1,478,290.79 $73,914.54 $1,404,376.25 08/05/2003
STP-3006(1)0                    820 NORTH; INDEPENDENCE AVE TO 4 $33,576.66H E DAVIS CONSTRUCTION, INC ($32,755.64) $33,576.66 08/20/2003
CM-LC49(46)                     TRAFFIC SIGNAL IMPROVEMENTS AT 4 $198,251.40HAMILTON BROS ELECTRIC INC $9,912.57 $188,338.83 08/21/2003
CM-LC49(46)                     TRAFFIC SIGNAL IMPROVEMENTS AT 3 $134,587.68 $6,729.38 $127,858.30 08/04/2003
CM-9999(233)                    LAYTON AREA SIGNAL COORDINATIO 7 $120,046.62HIDDEN PEAK ELECTRIC CO INC $6,002.33 $114,044.29 08/18/2003
SP-9999(634)                    THREE INTERSECTIONS IN REGION TW 5 $23,395.75 $1,169.79 $22,225.96 08/04/2003
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STP-0012(6)59                   ESCALANTE CITY MAIN STREET IMPR 8 $2,714.79HIDDEN PEAK ELECTRIC CO INC $135.74 $2,579.05 08/14/2003
NH-0040(45)140                  US-40; VAR LOC, WEST VERNAL TO CO 1 $445,881.03INTERMOUNTAIN SLURRY SEAL INC $22,294.05 $423,586.98 08/04/2003
SP-9999(657)                    SLURRY SEAL; VARIOUS LOCATIONS 2 $411,381.35 $20,569.07 $390,812.28 08/04/2003
STP-9999(325)                   REG 2 SURFACE REJUVENATION VAR 3 $60,736.10 $3,036.81 $57,699.29 08/25/2003
STP-9999(325)                   REG 2 SURFACE REJUVENATION VAR 2 $170,376.60 $8,518.83 $161,857.77 08/06/2003
SP-0056(3)56                    I-15 TO IRON SPRINGS 5 $570,106.69INTERSTATE ROCK PRODUCTS INC $28,505.33 $541,601.36 08/05/2003
SP-0056(3)56                    I-15 TO IRON SPRINGS 6 $470,265.69 $23,513.28 $446,752.41 08/25/2003
SP-15-7(161)336                 I-15 TERRACE SUBDIVISION, CLEARFI 5 $0.00J D MCNEIL CONST INC ($17,230.67) $0.00 08/07/2003
SP-84-6(32)50                   I-84 OVER WEBER RIVER                       2 $83,758.55 $4,187.93 $79,570.62 08/21/2003
SP-84-6(33)72                   I-84; STRUCTURE F-114; I-15 OVER BE 1 $335,621.28 $16,781.06 $318,840.22 08/18/2003
STP-2120(1)2                    6200 SOUTH; 4000 WEST TO 2700 WES 7 $354,277.09 $17,713.85 $336,563.24 08/18/2003
STP-2240(1)3                    4700 SOUTH; 2700 WEST TO 2200 WES 5 $146,700.34 $7,335.02 $139,365.32 08/06/2003
NPS-0191(31)131                 ARCHES NATIONAL PARK ENTRANCE 3 $377,275.15LEGRAND JOHNSON CONST CO $18,863.76 $358,411.39 08/07/2003
*IM-NH-215-9(102)10             I-215; REDWOOD ROAD TO 300 EAST 12 $785,662.88MEADOW VALLEY CONTRACTORS $39,283.14 $746,379.74 08/12/2003
*IM-NH-215-9(102)10             I-215; REDWOOD ROAD TO 300 EAST 13 $1,856,233.91 $92,811.70 $1,763,422.21 08/25/2003
SP-0006(31)235                  WELLINGTON TO I-70                             6 $14,724.41NIELSON CONSTRUCTION $736.22 $13,988.19 08/14/2003
SP-0010(9)0                     I-70 TO PRICE                                          8 $21,911.91 $1,095.60 $20,816.31 08/27/2003
SP-0031(16)18                   SR-31, ROTOMILL & OVERLAY 3 $246,694.46 $12,334.72 $234,359.74 08/18/2003
STP-0010(2)48                   HUNTINGTON TO POISON SPRINGS B 3 $848,933.77 $42,446.69 $806,487.08 08/06/2003
SP-80-3(63)106                  I-80; NORTHEAST TO SALT AIR TO 60T 3 $5,537.94PENHALL COMPANY AND SUBSIDIARIES ($21,238.92) $5,537.94 08/05/2003
STP-2328(1)0                    SOUTH TEMPLE STREET; MAIN STREE 24 $300,103.28RALPH L WADSWORTH CONSTR CO INC $15,005.16 $285,098.12 08/06/2003
STP-2328(1)0                    SOUTH TEMPLE STREET; MAIN STREE 25 $481,676.78 $24,083.84 $457,592.94 08/20/2003
STP-BRF-0126(3)14               SR-126; 1800 SOUTH TO 12TH STREET 32 $434,521.14 $21,726.06 $412,795.08 08/05/2003
STP-BRF-0126(3)14               SR-126; 1800 SOUTH TO 12TH STREET 33 $169,906.52 $8,495.33 $161,411.19 08/14/2003
SP-9999(644)                    BANGERTER OVER SR-201 & SR-201 O 4 $118,459.92RESTRUCTION CORPORATION $5,923.00 $112,536.92 08/11/2003
SP-9999(673)                    FLAGGING SERVICE IN PRICE DISTRIC 1 $11,257.50S O S STAFFING SERVICES $562.88 $10,694.62 08/20/2003
SP-9999(557)                    REGIONWIDE IN REGION TWO 21 $21,000.00SAGELAND SERVICES INC. ($7,014.80) $21,000.00 08/19/2003
SP-9999(637)                    CONTRACT FLAGGING IN RICHFIELD D 4 $9,107.33SOS STAFFING SERVICES $455.37 $8,651.96 08/11/2003
SP-9999(651)                    FLAGGING SERVICE IN REGION THRE 11 $1,330.03 $66.50 $1,263.53 08/25/2003
NH-0089(62)372                  SR-89; FROM SR-91 TO RH FORK 2 $338,192.63AKER & PARSON COS INC DBA JACK B PAR $16,909.63 $321,283.00 08/04/2003
STP-0039(8)19                   SR-39 AT 100 SOUTH, MONTE CRISTO 2 $161,208.16 $8,060.41 $153,147.75 08/20/2003
STP-0039(8)19                   SR-39 AT 100 SOUTH, MONTE CRISTO 1 $19,911.20 $995.56 $18,915.64 08/06/2003
STP-3354(2)1                    40TH STREET; GRAMERCY TO HARRIS 2 $358,951.63 $17,947.58 $341,004.05 08/27/2003
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IM-80-4(91)138                  I-80; MP 138.2 TO 144.6                           3 $96,702.51AKER & PARSON COS INC DBA STAKER PA $4,835.13 $91,867.38 08/25/2003
IM-80-4(91)138                  I-80; MP 138.2 TO 144.6                           2 $1,567,954.64 $78,397.73 $1,489,556.91 08/04/2003
SP-0150(5)48                    THIN OVERLAY; ON STATE ROUTE 150 1 $447,344.62 $22,367.23 $424,977.39 08/25/2003
STP-0132(7)9                    SR-132; MILLARD/JUAB CO LINE TO SA 4 $878,774.19 $43,938.71 $834,835.48 08/04/2003
STP-2906(3)0                    4800 WEST; CEDAR HILLS DR. TO ALP 7 $41,971.23 $2,098.56 $39,872.67 08/04/2003
NH-0089(43)206                  CENTERFIELD TO GUNNISON               7 $755,611.20KER & PARSON COS INC DBA WESTERN R $37,780.56 $717,830.64 08/19/2003
SP-0021(7)90                    SR-21, MINERSVILLE TO BEAVER 2 $273,256.46 $13,662.82 $259,593.64 08/14/2003
SP-9999(650)                    SR-14 & SR-289, CENTER STREET & S 4 $0.00 ($26,240.14) $0.00 08/05/2003
NH-0040(41)99                   US-40, ANTELOPE CREEK TO RP 110.3 2 $1,792,821.83W W CLYDE & CO $89,641.09 $1,703,180.74 08/19/2003
SP-1975(1)0                     TRAPPER LOOPS/SNOWBASIN 28 $111,881.70 ($162,556.28) $111,881.70 08/05/2003
*SP-0189(7)12                   PROVO CNYN; UPPER FALLS TO WILD 4 $3,022.99WADSWORTH BROS CONST CO INC ($7,388.04) $3,022.99 08/05/2003
*STP-BRF-0009(3)11              BRIDGE OVER VIRGIN RIVER EAST OF 16 $775,004.79 $38,750.24 $736,254.55 08/05/2003
BHF-0019(1)3                    GREEN RIVER BRIDGE, EAST OF GRE 5 $340,494.31 $17,024.72 $323,469.59 08/04/2003
NH-BRF-0201(4)2                 SR-201, SR-202 TO 9000 W. & KCC HAU 2 $1,368,542.22 $68,427.11 $1,300,115.11 08/04/2003
SP-0079(3)3                     WALL, 30TH & 31ST IN OGDEN 21 $718,667.86 $35,933.39 $682,734.47 08/07/2003
SP-0068(14)47                   REDWOOD ROAD; 10400 SOUTH TO 90 10 $877,639.68WESTERN QUALITY CONCRETE INC $43,881.98 $833,757.70 08/05/2003
STP-LC35(115)                   JORDAN RIVER BIKE PATH CALIFORN 5 $31,602.76 $1,580.14 $30,022.62 08/12/2003

Totals $29,451,747.51$724,662.66$30,987,630.64
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